

NUTRIPLAN CAMPUS

LOGBOOK

Student Name: Rosine Kitho

Admission Number: BIT/2025/33559

Unit Code: BIT4107

Supervisor: Mr. Nyoro

Project Logbook

Project Title

Student Management Mobile Application


Day 1

To plan the project and gather system requirements.

I analyzed the problem to be solved and identified the main features of the Student Management Application. The system requirements were documented, including user authentication, student registration, student records management, reporting, and database integration.

Understanding the overall project scope and selecting appropriate features.

I reviewed the project requirements and created a list of core functionalities to guide development.






Day 2

To set up the Flutter development environment and configure the Android emulator.

Flutter, Android Studio, Visual Studio Code, and Git were installed and configured. The Android emulator was created and tested.

Some dependencies were missing during installation.

Flutter Doctor was used to identify and resolve missing dependencies.




Day 3

To create the project structure and application navigation.

The project was created and the main screens were designed. Navigation between screens was implemented.

Understanding navigation between multiple Flutter screens.

Flutter Navigator was used to manage screen transitions.





Day 4

To develop login and registration interfaces.

Login and registration forms were created using Flutter widgets.

Designing forms and validating user input.

TextFields and form validation techniques were implemented.




Day 5

To integrate Firebase into the project.

Firebase was connected to the Flutter application.

Configuration of Firebase services.

Firebase project settings and dependencies were configured correctly.




Day 6

To develop student management features.

Student records could be added, updated, and deleted.

Managing CRUD operations correctly.

Database operations were implemented and tested.




Day 7

To implement student search functionality.

A search feature was developed to locate student records quickly.

Filtering records efficiently.

Search logic was implemented using text matching.





Day 8

To develop reporting features.

Student statistics and reports were displayed.

Presenting data clearly to users.

Reports were organized using cards and summary widgets.





Day 9


To test and debug the application.

The application was tested thoroughly and bugs were corrected.

Identifying the causes of unexpected behavior.

Debugging tools and emulator testing were used.





Day 10

To finalize documentation and deploy the project to GitHub.

The documentation was completed and the source code was uploaded to GitHub.

Organizing documentation and project evidence.

roxaebkb / nutriplan-africa

Type to search

CodeIssuesPull requestsAgentsActionsProjectsWikiSecurity and qualityInsightsSettings

nutriplan-africaPublic

PinWatch 0Fork 0Star 0

main1 Branch0 Tags

Go to fileAdd fileCode

roxaebkb Update project documentationa614810 · 1 hour ago12 Commits

android	Final project submission	3 days ago
documentation	Update project documentation	1 hour ago
ios	feat: add NutriPlan Africa mobile application	last week
lib	Final project submission	3 days ago
linux	feat: add NutriPlan Africa mobile application	last week
logbook	Add project logbook	3 days ago
macos	Final project submission	3 days ago
test	feat: add NutriPlan Africa mobile application	last week
web	feat: add NutriPlan Africa mobile application	last week
windows	Final project submission	3 days ago
.gitignore	feat: add NutriPlan Africa mobile application	last week
.metadata	Add iOS platform	yesterday
README.md	Rename project to NutriPlan Africa and update details	yesterday
analysis_options.yaml	feat: add NutriPlan Africa mobile application	last week
firebase.json	Final project submission	3 days ago
pubspec.lock	Final project submission	3 days ago

About

NutriPlan Africa is a Flutter mobile application that provides 30-day meal plans, African-inspired recipes, special diet programs, favorites management, and food ordering features.

ReadmeActivity0 stars0 watching0 forks

Releases

No releases published
[Create a new release](#)

Packages

No packages published
[Publish your first package](#)

Contributors 1

roxaebkb

Languages

Dart 52.0%

C++ 24.2%

github.com/roxaebkb/nutriplan-africa/commit/7257cc69e1317d70ed1c3826767e52d955f32170